
SEED050

ASH GROVE CEMENT

JOB PLAN

D.E. Neustel
West inghouse
Engineering
Service
08-11-89

Manpouer:
2 Uestinghouse
3 elec tri c ians
2 waste handlers
4 riggers

Equipment:
rigger: mobile crane

creu truck uith forklift
2 - semi-tractor/trailer rigs

uaste handler: I - semi-tractor/trailer rigs

electricians: crew/equipment truck

Day 1 — Friday August 18, 1989 Start 7:00 AM - End 7:08 PM

1. Finish Mill 1 & 2 (tuo(2 )-l000 KUA Replacement Transformers serials
PAL 3846-0101/02)

.1 open/remove/lock/tag 4IS0v breakers - two total

.2 Install temporary grounds on LU and HU

.3 remove substation enclosure fencing

.4 set up temporary 1 ighting/generator(s )

.5 drain PCB transformers

.6 electrically and mechanically disconnect the PCB transformers
a. burn and grind off existing transformer base anchors
b. disassemble the HU air terminal chambers/move cables
c. record PCS transformer Tap Changer Position

.7 move out & load the east PCB transformer

.8 nove out &• load the west PCB transformer

.9 manifest generated wastes

.10 set in place replacement uest transformer

.11 set in place replacement east transformer

.12 re-install substation enclosure fencing

.13 electrically and mechanically reconnect the replacement trans-
formers

a. drill and bolt HU and LU flanges
b. install transformer tank ground
c. Install transformer base anchors
d. reassemble HU air terminal chambers/cables
e. check Tap Changer Position to agree uith removed units
f. bring tank pressure to +2.5 psi with dry Nitroge

.14 perform megger test

.15 remove grounds/tags/locks and install 4160v breakers

.16 energiae replacement transformers

.17 check rotatIon

.18 remove temporary lighting/generators
1261519
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2. Clinker Silo (onet 1 >-750KUA Transformer serial PAL 3845-0101)

NOTE: Do as much of the following work on August 18. 1969, to keep
subcontractor personnel productive. Uncompleted to be performed
August 13, 1983 in conjunction with the Group 2 Silo transformer

changeout .

2.1 open/remove/lock/tag 4160v breaker - one total
2.2 install temporary grounds on LU and HU
2.3 set up tenporary 1 ight ing/generator( s >
2.4 drain PCB transformer
2.5 electrically and Mechanically disconnect the PCB transformer

a. disassemble the HU air terminal chambers/move cables
b. record PCB transformer Tap Changer Position

2.6 move out & load the PCB transformer
2.7 manifest generated wastes
2.8 set in place replacement transformer
2.9 electrically and mechanically reconnect the replacement trans-

former
a. drill and bolt HU and LU -flanges
b. install transformer tank ground
c. reassemble HU air terminal chambers/cables
d. check Tap Changer Position to agree with removed unit
e. bring tank pressure to +2.5 psi with dry Nitrogen

2.13 perform megger test
2 . 1 1 remove grounds/tags/locks and install 4160v breaker
2.12 energize replacement transformer
2.13 check rotation
2.14 remove temporary 1 ight ing/generator< s )

Day 2 -- Saturday. August 19, 1989 ---- Start 7:00 AM - End 7:00 PM

NOTE: Perform any unfinished 2.1 through 2.14 items.

3. Group 2 Silo < one( I )-750KUft Transformer serial PAL 3845-0102°)

3.1 open/remove/lock/tag 4IE0v breaker - one total
3.2 install temporary grounds on LU and HV
3.3 set temporary 1 ight i ng/generator( s )
3.4 drain PCB transformer
3.5 electrically and mechanically disconnect the PCB transformer

a. disassemble the HU air terminal chambers/move cables
b. record PCB transformer Tap Changer Position
c. remove existing fan conduit/pull wiring back to breaker

panel
3.6 move out & load the PCS transformer
3.7 manifest generated uastes
3.8 set in place replacement transformer
3.9 electrically and mechanically reconnect the replacement trans-

former

a. drill and bolt HU and LU flanges
b. install transformer tank ground
c. reassemble HU air terminal chambers/cables
d. check Tap Changer Position to agree uiith removed unit
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e. Install transformer Oil Tempature Indicator
f. bring tank pressure to + 2.5 pai with dry Nitrogen

3.10 perform megger test
3.11 remove grounds/tags/locks and install 4160V breaker
3.1Z energize replacement transformer

3.13 check rotation
3.14 renove temporary 1ighting/genera tor(s )

Contractor Listing:

Rigger:

Waste Handlers:

Shaughnessy and Co.
221 30th NU
Auburn . Us. 98002
(206) 852-1110
Dick Mattheis

Aptus , Inc. (wholly ouned Uestinghouse subsiduary)
P.O. Box 335
Coffeyville, Kansa-s 67337
1-800-292-2558
Jeanie Martin

Electr icians: Seven Sisters
P.O. Box 719
Sedro Uoolley, Ua. 9B284
(20B) 856-0842
Ted Dance
Gary Ford (Job site foreman)

Uestinghouse Manifest Number:"SEE9021
NOTE: If more than one manifest is written, add -A , -B, etc, to the above

number. This number 13 to be placed above the Aptus number appear-
ing in the manifest form's document number block.

Additional Equipment/Materials from Uestinghouse shop:
1. Bale of 3M type 1SS absorbent pads (partial)
2. Roll of 6 mil plastic sheeting (partial)
3. B each LV Terminal Adapters with hardware
4. Replacement Temperature Indicator for Serial Pal 3834-0102
5. Drop and String Lights
6. Shop Vacuum Cleaner
7. Megger - 1000 VDC
8. TTR
3. Nitrogen bot t le (snail) and regulator/hose
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